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The table below shows the status of the various segments in processing the recent 
MFE data.  Since last report we have completed the data processing for February 
2006, and the data for March 2006 will be ready for submission tomorrow 
(December 1).  These two months of data contain a record number of data gaps that 
are exacerbated by eclipse intervals.  As a result, a large amount of handwork was 
needed for time tagging, significantly slowing down the processing speed.   

 
 Months Completed Months in 

Process 
Received not 
processed 

% Complete (of 
128 months in total)

Timing Table 128 (up to 10/06) -- -- 100% 
Attitude Data 
Smoothing  

124 (up to 6/06) 7/06 8/06 97% 

Offset Calculation 121 (up to 3/06) 4/06 5/06 – 10/06 95% 
Coupling Matrix 
Calculation  

121 (up to 3/06) 4/06 5/06 – 10/06 95% 

Preliminary High-
resolution Data 

121 (up to 3/06) 4/06 5/06 – 10/06 95% 

Data Correction 121 (up to 3/06) 4/06 5/06 – 10/06 95% 
Magnetometer 
Calibration  

121 (up to 3/06)  4/06 5/06 – 10/06 95% 

Level 1 Processing 121 (up to 3/06) 4/06 5/06 – 10/06 95% 
Data Inspection 121 (up to 3/06) 4/06 5/06 – 10/06 95% 
Key Parameters 120 (up to 2/06) 3/06 4/06 – 10/06 94% 
Web Data Server 120 (up to 2/06) 3/06 4/06 – 10/06 94% 

 
Re-processing (1996-1999 data) 
 
In the last month we re-processed and submitted 3 months of data (March-May 1997) 
made with the new code that includes the latest IGRF and Tsyganenko reference 
fields.   
 
Months Completed Months in Process % Complete (of 46 

months in total) 
15 (up to 5/97) 6/97 33% 
 


